
1.0      INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed 
under those agreements is reported separately.  This 
MPR discusses progress made during the reporting 
period from December 2, 2011 through January 26, 
2012.  The information provided below includes 
updates to field work and removal actions, document 
submittals, the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, 
AND UPCOMING EVENTS

During the months of December 2011 and January 
2012, the Navy conducted fieldwork at two locations, 

Investigation Area (IA) K and Installation Restoration 
(IR) Site 17 and Building 503 Area. In addition, on 
November 6, 2011 the Mare Island RAB toured active 
remedial sites at Mare Island.

IA K: In early December the Navy performed a 
sonar survey in a portion of IA K.  The sonar survey 
was conducted in order to answer two questions: (1) 
identify the level of sedimentation around and under 
the former and current piers, and (2) determine the 
accessibility in those areas if additional munitions 
and explosives of concern (MEC) surveying would be 
required.

IR Site 17 and Building 503 Area: In mid-December, 
the Navy conducted an investigation at the IR Site 17 
and Building 503 Area. The investigation consisted 
of gauging water elevations at 29 monitoring wells; 
collecting 6 soil samples and 4 soil gas samples. Soil 
samples were analyzed for pesticides and soil gas 
samples were analyzed for volatile organic compounds.   
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted seven documents during the 
reporting period, listed below:
• Technical Memorandum for Data Gaps Assessment, 

IR Site 04
• Draft Remedial Investigation Work Plan, Upland 

Chlorinated Solvents Investigation, IR Site 17 and 
Building 503 Area

• Post-Removal Groundwater Well Installation and 
Monitoring Report, IR Site 17 and Building 503 
Area

• Post-Project Biological Compliance Report, IR Site 
05

• 2012 Annual Monitoring Report for IR Site 05 
Wetland Mitigation Project

• Final Time-Critical Removal Action (TCRA) 
Report, IR Site 05

• Building 824/A912 Polychlorinated Biphenyls 
(PCB) Site Closure Report

The Navy received concurrence from the Department 
of Toxics Substances Control (DTSC) on the following 
documents:
• IR Site 05 Final TCRA Completion Report
• Final Action Memorandum Non-Time-

Critical Removal Action (NTCRA) Production 
Manufacturing Area/South Shore Area (PMA/SSA)

The Navy received comments or concurrence from the 
San Francisco Bay Regional Water Quality Control 
Board (Water Board) on the following documents:
• Request for Beneficial Use Exception for Shallow 

Groundwater at the Western Magazine Area 
(WMA), IR Site 05 and Dredge Pond 7S

• Final Action Memorandum NTCRA PMA/SSA
• Draft Closure Report for Suspected Underground 

Storage Tank (UST) A266S

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the following table include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Year 2011 2012

Number of Documents Submitted by 
the Navy

44 2

Number of DTSC Comments 
Received by the Navy

24 2

Number of Water Board Comments 
Received by the Navy

20 1

Number of EPA Comments 
Received by the Navy

11 0

BCT meetings are held regularly with the Navy, 
DTSC, Water Board, and the United States 
Environmental Protection Agency (EPA) to discuss 
the progress of environmental cleanup at Mare Island.  
The next BCT meeting will be held on Thursday, 
March 29, 2012.
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
three RAB meetings are scheduled for:    

• March 29, 2012
• May 31, 2012
• July 26, 2012

Meetings begin at 7:00 pm and are held at: 
Mare Island Conference Center

375 G Street
Vallejo, CA 94592


